

ID	%	Task Name	Duration	Start	Finish	Jan '11							Feb '11							Mar '11							Apr '11							May '11							Jun '11							Jul '11							Aug '11							Sep '11						
						26	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4																										
1	37%	Parallel Flow Permanent Solution	162 days	Fri 1/14/11	Mon 8/29/11																																																															
2	62%	Two-Tier Work Paper (Hold)	34 days	Fri 1/14/11	Wed 3/2/11																																																															
10	87%	Review/Decisions Key Concepts	38 days	Tue 3/8/11	Thu 4/28/11																																																															
11	90%	Seams Agrmt, Stds. 2-Tier Curtailment	38 days	Tue 3/8/11	Thu 4/28/11																																																															
12	90%	Seams Agreement Requirements	38 days	Tue 3/8/11	Thu 4/28/11																																																															
13	75%	Business Practice Stds Rqmts	13 days	Tue 4/12/11	Thu 4/28/11																																																															
14	90%	Credit for Redispatch	13 days	Tue 4/12/11	Thu 4/28/11																																																															
15	90%	Flowgate Allocation Option - Exceed Allocation	13 days	Tue 4/12/11	Thu 4/28/11																																																															
16	0%	CMP Market DNRs	1 day	Thu 4/28/11	Thu 4/28/11																																																															
17	0%	Flowgate Allocation Option - Run Out of Generation	1 day	Thu 4/28/11	Thu 4/28/11																																																															
18	55%	Hybrid Option Detail	88 days	Mon 1/17/11	Wed 5/18/11																																																															
19	100%	Distribute Document to BPS List Serv	0 days	Mon 1/17/11	Mon 1/17/11																																																															
20	100%	Comment Period Hybrid Option	11 days	Mon 1/17/11	Mon 1/31/11																																																															
21	100%	Merge Comments Hybrid Option Detail	6 days	Tue 2/1/11	Tue 2/8/11																																																															
22	100%	Post Revised Hybrid Option	1 day	Fri 4/22/11	Fri 4/22/11																																																															
23	0%	Review Hybrid Option	2 days	Thu 4/28/11	Fri 4/29/11																																																															
24	0%	Revise Hybrid Option Detail (inc. Key Concepts)	5 days	Mon 5/2/11	Fri 5/6/11																																																															
25	0%	Post Hybrid Option Detail	0 days	Fri 5/6/11	Fri 5/6/11																																																															
26	0%	Internal reviews (Hybrid Option)	6 days	Mon 5/9/11	Mon 5/16/11																																																															
27	0%	Finalize Hybrid Option Detail	2 days	Tue 5/17/11	Wed 5/18/11																																																															
28	40%	Flowgate Allocation Option Detail	48 days	Mon 3/14/11	Wed 5/18/11																																																															
29	100%	Update Flowgate Allocation Detail	10 days	Mon 3/14/11	Fri 3/25/11																																																															
30	100%	Post Flowgate Allocation Detail	0 days	Wed 3/30/11	Wed 3/30/11																																																															
31	0%	Review Flowgate Allocation Option	2 days	Thu 4/28/11	Fri 4/29/11																																																															
32	0%	Revise Flowgate Allocation Option Detail (inc. Key Conc	5 days	Mon 5/2/11	Fri 5/6/11																																																															
33	0%	Post Post Flowgate Allocation Option Detail	0 days	Fri 5/6/11	Fri 5/6/11																																																															
34	0%	Internal reviews (Flowgate Allocation Option)	6 days	Mon 5/9/11	Mon 5/16/11																																																															
35	0%	Finalize Flowgate Allocation Detail	2 days	Tue 5/17/11	Wed 5/18/11																																																															
36	0%	Decision on Hybrid Option / Flowgate Allocation	1 day	Thu 5/19/11	Thu 5/19/11																																																															
37	0%	Changes to Business Practice Standards	72 days	Fri 5/20/11	Mon 8/29/11																																																															
38	0%	Develop Draft Changes to Business Practice Standards	12 days	Fri 5/20/11	Mon 6/6/11																																																															
39	0%	Post Draft Business Practices Standards	0 days	Mon 6/6/11	Mon 6/6/11																																																															
40	0%	BPS Review/Revise Business Practice Standards	2 days	Tue 6/14/11	Wed 6/15/11																																																															
41	0%	Post Draft Standards for Informal Comments	1 day	Thu 6/16/11	Thu 6/16/11																																																															
42	0%	Informal Comment Period	13 days	Fri 6/17/11	Tue 7/5/11																																																															
43	0%	Merge comments for Business Practice Standards	2 days	Wed 7/6/11	Thu 7/7/11																																																															
44	0%	Post Business Practices Standards for final BPS Review	0 days	Thu 7/7/11	Thu 7/7/11																																																															
45	0%	Final BPS Review/Approval Business Practice Standard	2 days	Tue 7/12/11	Wed 7/13/11																																																															
46	0%	Post Business Practices Standards 30 Day Formal Com	0 days	Thu 7/14/11	Thu 7/14/11																																																															
47	0%	Formal Comment period	22 days	Fri 7/15/11	Mon 8/15/11																																																															
48	0%	BPS Review and Submit Late comments to WEQ EC	10 days	Tue 8/16/11	Mon 8/29/11																																																															
49	22%	Develop BPS Metrics for BPS for Parallel Flow Visualizat	161 days	Fri 1/14/11	Fri 8/26/11																																																															
50	100%	Develop Metrics for BPS Consideration	20 days	Fri 1/14/11	Thu 2/10/11																																																															
51	100%	Post Draft Metrics	0 days	Thu 2/10/11	Thu 2/10/11																																																															
52	0%	Review Metrics	2 days	Thu 5/19/11	Fri 5/20/11																																																															
53	0%	Finalize Metrics	70 days	Mon 5/23/11	Fri 8/26/11																																																															
54	0%	Coordination with NERC	90 days	Tue 4/26/11	Mon 8/29/11																																																															