

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Timeline																									
							1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter																				
							ec	Jan	e	Mar	Apr	a	Jun	Jul	Aug	e	Oct	o	Dec	Jan	e	Mar	Apr	a								
1	76%	Parallel Flow Permanent Solution	322 days	Wed 1/12/11	Thu 4/5/12																											
2	100%	Key Concepts	66 days	Thu 2/17/11	Thu 5/19/11																											
3	100%	Identify Key Concepts to Select Option	25 days	Tue 3/8/11	Mon 4/11/11																											
4	100%	Discuss Key Concepts	38 days	Tue 3/8/11	Thu 4/28/11																											
5	100%	Vote on Key Concepts	2 days	Thu 4/28/11	Fri 4/29/11																											
6	100%	Hybrid Option Detail	57 days	Thu 2/17/11	Fri 5/6/11																											
7	100%	Revise Hybrid Option Detail	57 days	Thu 2/17/11	Fri 5/6/11																											
8	100%	Post Hybrid Option Detail	0 days	Fri 5/6/11	Fri 5/6/11	7																										
9	100%	Flowgate Allocation Option Detail	57 days	Thu 2/17/11	Fri 5/6/11																											
10	100%	Revise Flowgate Allocation Detail	57 days	Thu 2/17/11	Fri 5/6/11																											
11	100%	Post Flowgate Allocation Detail	0 days	Fri 5/6/11	Fri 5/6/11	10																										
12	100%	Decision on Hybrid Option / Flowgate Allocation	3 days	Tue 5/17/11	Thu 5/19/11	6,9																										
13	100%	Review Hybrid and Flowgate Allocation Options	2 days	Tue 5/17/11	Wed 5/18/11																											
14	100%	Decision on Option for Permanent Solution	1 day	Thu 5/19/11	Thu 5/19/11	13																										
15	99%	Two-Tier Work Paper	174 days	Wed 1/12/11	Mon 9/12/11																											
16	100%	Two-Tier Curtailment Summary Document	128 days	Fri 1/14/11	Tue 7/12/11																											
17	100%	Two Tier Curtailment Procedural History	16 days	Wed 6/22/11	Wed 7/13/11																											
18	100%	Support Position Paper	150 days	Wed 1/12/11	Tue 8/9/11																											
19	100%	Policy Concern Position Paper	150 days	Wed 1/12/11	Tue 8/9/11																											
20	100%	Submit Two-Tier Curtailment Documents to EC	1 day	Wed 8/10/11	Wed 8/10/11	19																										
21	100%	Executive Committee Action on Two-Tier Curtailment	1 day	Tue 8/16/11	Tue 8/16/11																											
22	0%	Feedback from Executive Committee	1 day	Mon 9/12/11	Mon 9/12/11																											
23	40%	PFV Permanent Solution White Paper	87 days	Tue 6/14/11	Wed 10/12/11																											
24	60%	Review/Revise White Paper	86 days	Tue 6/14/11	Tue 10/11/11																											
25	20%	Address Parking Lot Items	86 days	Tue 6/14/11	Tue 10/11/11	24SS																										
26	0%	Review White Paper with IDC Working Group	1 day	Wed 10/12/11	Wed 10/12/11	25																										
27	0%	Finalize PFV Permanent Solution White Paper	1 day	Wed 10/12/11	Wed 10/12/11	25																										
28	0%	Changes to Business Practice Standards	82 days	Thu 10/13/11	Fri 2/3/12	23																										
29	0%	Develop Draft Changes to Business Practice Standards	14 days	Thu 10/13/11	Tue 11/1/11																											
30	0%	Post Draft Business Practices Standards	0 days	Tue 11/1/11	Tue 11/1/11	29																										
31	0%	BPS Review/Revise Business Practice Standards	2 days	Tue 11/8/11	Wed 11/9/11	30FS+4 days																										
32	0%	Post Draft Standards for Informal Comments	1 day	Thu 11/10/11	Thu 11/10/11	31																										
33	0%	Informal Comment Period	15 days	Fri 11/11/11	Thu 12/1/11	32																										
34	0%	Merge comments for Business Practice Standards	4 days	Fri 12/2/11	Wed 12/7/11	33																										
35	0%	Post Business Practices Standards for final BPS Review	0 days	Wed 12/7/11	Wed 12/7/11	34																										
36	0%	Final BPS Review/Approval Business Practice Standards	2 days	Wed 12/14/11	Thu 12/15/11	35FS+4 days																										
37	0%	Vote to post Recommendation for Formal Comments	0 days	Thu 12/15/11	Thu 12/15/11	36																										
38	0%	Post Business Practices Standards 30 Day Formal Comm	0 days	Fri 12/16/11	Fri 12/16/11	36FS+1 day																										
39	0%	Formal Comment period	24 days	Mon 12/19/11	Thu 1/19/12	38																										
40	0%	BPS Review and Submit Late comments to WEQ EC	2 days	Thu 2/2/12	Fri 2/3/12	39FS+9 days																										
41	0%	Develop Evaluation Criteria PFV Permanent Solution	44 days	Mon 2/6/12	Thu 4/5/12	28																										

Project: PFV Permanent Solution Date: Tue 8/23/11	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	