

ID	%	Task Name	Duration	Start	Finish	1st Quarter				2nd Quarter				3rd Quarter				4th Quarter											
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	70%	Parallel Flow Permanent Solution	447 days	Wed 1/12/11	Thu 9/27/12																								
2	100%	Key Concepts	66 days	Thu 2/17/11	Thu 5/19/11																								
3	100%	Identify Key Concepts to Select Option	25 days	Tue 3/8/11	Mon 4/11/11																								
4	100%	Discuss Key Concepts	38 days	Tue 3/8/11	Thu 4/28/11																								
5	100%	Vote on Key Concepts	2 days	Thu 4/28/11	Fri 4/29/11																								
6	100%	Hybrid Option Detail	57 days	Thu 2/17/11	Fri 5/6/11																								
7	100%	Revise Hybrid Option Detail	57 days	Thu 2/17/11	Fri 5/6/11																								
8	100%	Post Hybrid Option Detail	0 days	Fri 5/6/11	Fri 5/6/11																								
9	100%	Flowgate Allocation Option Detail	57 days	Thu 2/17/11	Fri 5/6/11																								
10	100%	Revise Flowgate Allocation Detail	57 days	Thu 2/17/11	Fri 5/6/11																								
11	100%	Post Flowgate Allocation Detail	0 days	Fri 5/6/11	Fri 5/6/11																								
12	100%	Decision on Hybrid Option / Flowgate Allocation	3 days	Tue 5/17/11	Thu 5/19/11																								
13	100%	Review Hybrid and Flowgate Allocation Options	2 days	Tue 5/17/11	Wed 5/18/11																								
14	100%	Decision on Option for Permanent Solution	1 day	Thu 5/19/11	Thu 5/19/11																								
15	100%	Two-Tier Work Paper	174 days	Wed 1/12/11	Mon 9/12/11																								
16	100%	Two-Tier Curtailment Summary Document	128 days	Fri 1/14/11	Tue 7/12/11																								
17	100%	Two Tier Curtailment Procedural History	16 days	Wed 6/22/11	Wed 7/13/11																								
18	100%	Support Position Paper	150 days	Wed 1/12/11	Tue 8/9/11																								
19	100%	Policy Concern Position Paper	150 days	Wed 1/12/11	Tue 8/9/11																								
20	100%	Submit Two-Tier Curtailment Documents to EC	1 day	Wed 8/10/11	Wed 8/10/11																								
21	100%	Executive Committee Action on Two-Tier Curtailment	1 day	Tue 8/16/11	Tue 8/16/11																								
22	100%	Feedback from Executive Committee	1 day	Mon 9/12/11	Mon 9/12/11																								
23	47%	PFV Permanent Solution White Paper	134 days	Tue 6/14/11	Fri 12/16/11																								
24	52%	Review/Revise White Paper	133 days	Tue 6/14/11	Thu 12/15/11																								
25	42%	Address Parking Lot Items	133 days	Tue 6/14/11	Thu 12/15/11																								
26	0%	Review White Paper with IDC Working Group	1 day	Fri 12/16/11	Fri 12/16/11																								
27	0%	Finalize PFV Permanent Solution White Paper	1 day	Fri 12/16/11	Fri 12/16/11																								
28	0%	Changes to Business Practice Standards	160 days	Mon 12/19/11	Fri 7/27/12																								
29	0%	Develop Draft Changes to Business Practice Standards	45 days	Mon 12/19/11	Fri 2/17/12																								
30	0%	Post Draft Business Practices Standards	0 days	Fri 2/17/12	Fri 2/17/12																								
31	0%	BPS Review/Revise Business Practice Standards	2 days	Fri 2/24/12	Mon 2/27/12																								
32	0%	Post Draft Standards for Informal Comments	1 day	Tue 2/28/12	Tue 2/28/12																								
33	0%	Informal Comment Period	22 days	Wed 2/29/12	Thu 3/29/12																								
34	0%	Merge comments for Business Practice Standards	2 days	Fri 3/30/12	Mon 4/2/12																								
35	0%	Post Business Practices Standards for final BPS Review	0 days	Mon 4/2/12	Mon 4/2/12																								
36	0%	Final BPS Review/Approval Business Practice Standards	44 days	Mon 4/9/12	Thu 6/7/12																								
37	0%	Vote to post Recommendation for Formal Comments	0 days	Thu 6/7/12	Thu 6/7/12																								
38	0%	Post Business Practices Standards 30 Day Formal Comm	0 days	Fri 6/8/12	Fri 6/8/12																								
39	0%	Formal Comment period	24 days	Mon 6/11/12	Thu 7/12/12																								
40	0%	BPS Review and Submit Late comments to WEQ EC	2 days	Thu 7/26/12	Fri 7/27/12																								
41	0%	Develop Evaluation Criteria PFV Permanent Solution	44 days	Mon 7/30/12	Thu 9/27/12																								

Project: PFV Permanent Solution
Date: Tue 11/1/11

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	