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View 1 - Sequential processing of tasks - as is currently written:

1 - EC meeting

2 - Minutes prepared & adopted

3 - Member Ratification

4 - Changes made to documents

 and proofing

5 - Prepare revised stds in PDF

6 - Final Proofing

7 - Media Preparation without CDs

7 - Media Preparation with CDs

View 2 - Where appropriate, some tasks begin before all final information is available (the way we've really worked previously)

1 - EC meeting

2 - Minutes prepared & adopted

3 - Member Ratification

4 - Changes made to documents This can begin prior to last EC, but must have some number of days (this shows 10
 and proofing to make adjustments after the ratification is complete

5 - Prepare revised stds in PDF

6 - Final Proofing

7 - Media Preparation without CDs

7 - Media Preparation with CDs
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