
SCHEDULE for Version 1.6 - Work days lapsed since last EC meeting where changes are made

Task  1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 3 3 3 3 3 3 3 3 3 4 4 4 4 4 4 4 4 4 4 5 5 5 5 5 5 5 5 5 5 6 6 6 6 6 6 6 6 6 6 7 7 7 7
1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1 2 3

Processing of tasks 
corresponding to 
Table:
1 - EC meeting

2 - Minutes prepared 
& adopted

3 - Member 
Ratification

This can begin prior to member ratification, but must have

4 - Changes made to 
documents some number of work days (this shows 10 to make 

 and proofing adjustments after the ratification is complete).

5 - Prepare manuals 
in PDF

6 - Prepare summary 
books in PDF

7 - Final Proofing

8 - Media Preparation

Calendar Dates 4/18  5/8  6/25 7/2  
5/3  6/20  6/27  7/31

Update 2/11/2002


