I believe got tasked with a draft testing schedule - 

Brian's testing/cutover plan contains three tests, the third is

recommended to occur one month prior to final cut-over (Dec. 4, 2007).

Recommend each test week contain:

Monday - vendor coordination call

Tuesday - conduct tests

Wednesday - a "test summary" conference call and minor code fixes

Thursday - retest minor corrections

Friday - optional conference call, code fixes

Recommend testing every other week during the interoperability testing

period to allow time for make-up testing of major corrections and/or

JISWG/IS input during the second week, if needed.

So working backwards from the December date, the above would be result

in dates of

Test week #1, Oct. 8-12 

Test week #2, Oct. 22-26

Test week #3, Nov.5-9

However, the implementation plan has an item:

Interoperability Vendor Testing 

August 5 - September 5, 2007

So, was the one month prior to final cutover a minimum?  If so, will

vendors be ready for the first testing week during August 6-10?  If so,

that gives:

Test week #1 Aug 6-10

Test week #2 Aug 20-24

Test week #3 Sept 3-7
