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	Item Description
	Completion

	Assignment


	Damage Reporting for Natural Gas Pipeline Facilities

	1
	Review and develop standards as appropriate to support posting of information as noted in Docket No. RM06-18-000, Order No. 682.

Status: Not Started.
	
	BPS

	2
	Review WEQ efforts on transmission line damage reporting to identify commonality and apply to item 1 above as appropriate.
Status: Not Started. 
	
	BPS

	Electronic Delivery Mechanisms and Related Activities

	3
	Review security standards as may be deemed necessary, e.g. Public Key Infrastructure (PKI).
Status: Pending Activities of the WEQ EC.
	Pending WEQ PKI activities
	EDM 

	4
	Develop or amend WGQ standards as appropriate to address findings of the 2006 Surety Assessment.
Status: Underway.
	4th Q, 2007
	BPS/EDM

	Contracts Activities

	5
	Develop FAQ for Updated NAESB Base Contract for Sale and Purchase of Sale of Natural Gas.  
Status: Not Started.
	1st Q, 2007
	Contracts 

	6
	Review and update NAESB Canadian Addendum to the NAESB Base Contract for Sale and Purchase of Sale of Natural Gas to incorporate the recent NAESB Base Contract revisions (Initial Draft prepared by Chair of Contracts SC).  
Status: Not Started.
	2nd Q, 2007
	Contracts 

	Program of Standards Maintenance & Fully Staffed Standards Work


	
	Business Practice Requests 
	Ongoing
	Assigned by the EC


	
	Continue review against plan for migration to ANSI ASC X12 new versions as needed and coordinate such activities with DISA.
	Ongoing
	ANSI X12 Subcommittee

	
	Information Requirements and Technical Mapping of Business Practices
	Ongoing
	Assigned by the EC4 

	
	Ongoing Interpretations for Clarifying Language Ambiguities 
	Ongoing
	Assigned by the EC4 

	
	Ongoing Maintenance of Code Values and Other Technical Matters
	Ongoing
	Assigned by the EC4

	Provisional Activities


	
	Respond to requests as received that are related to Docket No. RM05-28-000 (Gas-Electric Interdependency), may also impact Docket Nos. RM05-5 and RM96-12)

	
	Respond to directives related to the conclusions of the NAESB reports submitted in Docket No. RM05-28-000 

	
	Respond to requests as received that are related to Docket No RM05-1-000 (e-Tariff)

	
	Respond to requests as received that are related to Docket No. AD06-11-000 (Market Transparency Reporting) that would enhance informational posting web sites.

	
	Prepare a joint analysis with the Retail Quadrants for AS2 and AS3 protocols as compared to the NAESB IET. 

	
	Respond to requests to update the ISDA Gas Annex


Notes: 
(a)
Priority is given to action items that are carry-overs from the 2006 Annual Plan.
(b)
Any new activity should be preceded by a request from the submitter after which the annual plan will be revisited.  The provisional items would only be addressed after a request is submitted or an order is issued by the FERC.
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NAESB WGQ EC and Subcommittee Leadership: 
Executive Committee:  Jim Buccigross, Chair and Mike Novak, Vice-Chair

Business Practices Subcommittee:  Kim Van Pelt, Tina Burnett, Dolores Chezar and Richard Smith

Information Requirements Subcommittee:  Dale Davis

Technical Subcommittee:  Kim Van Pelt

Contracts Subcommittee:  Keith Sappenfield 

Electronic Delivery Mechanism Subcommittee:  Leigh Spangler, Christopher Burden

Interpretations Subcommittee:  Paul Love



The translation of business practices to usable uniform business transactions is accomplished through the definition of information requirements for the data, and mapping of that data into specific electronic transactions.  This translation is performed by IR and Technical subcommittees and completes the standards development process, often referred to as “full staffing.”  Both IR and Technical work in tandem to complete this crucial technical implementation activity.  Until these steps have been completed, the process is incomplete, and in many cases, the business practices cannot be used.
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End Notes:


� Dates in the completion column are by end of the quarter for completion by the assigned committee.  The dates do not necessarily mean that the standards are fully staffed so as to be implementable by the industry, and/or ratified by membership.  If one item is completed earlier than planned, another item can begin earlier and possibly complete earlier than planned.  There are no begin dates on the plan.


� The assignments are abbreviated.  The abbreviations and committee structure can be found at the end of the annual plan document.


� This work is considered routine maintenance and thus the items are not separately numbered.


� The EC assigns maintenance of existing standards on a request by request basis.


� To the extent that it is determined that any of the provisional activities should be worked upon during the year as a result of a specific request for standards development or a FERC action, the Board has the discretion to modify the annual plan.  Additionally, provisional activities will remain on the Annual Plan for one year pending the filing of a formal request or a decision to add them to the plan as active items.
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