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	NORTH AMERICAN ENERGY STANDARDS BOARD

2009 WGQ Annual Plan as Approved by the Board on March 26, 2009

	Item Description
	Completion

	Assignment


	1.  Damage Reporting for Natural Gas Pipeline Facilities

	
	Review and develop standards as appropriate to support posting of information as noted in Docket No. RM06-18-000, Order No. 682 and Docket No. RM06-18-001, Order No. 682-A.  Review transmission line damage reporting to identify commonality and apply as appropriate.

Status: Underway
	2nd Q, 2009
	Interpretations

	2.  Contracts Activities

	
	a.
	Update ISDA Gas Annex to correspond to the updated NAESB Base Contract for Sale and Purchase of Sale of Natural Gas, dated September 5, 2006.  

Status:  Underway
	1st Q, 2009
	Contracts 

	
	b.
	Revise the Trading Partner Agreement TPA by removing the Exhibits from the agreement and relegate such information as contained in the Exhibits to operational worksheet(s), (R08015).

Status:  Underway
	2nd Q, 2009
	Joint Retail BPS/WGQ Contracts 

	3.  Gas-Electric Interdependency

	
	Respond to directives of FERC Order No. 698 issued 6-25-07, Docket Nos. RM05-5-001 and RM96-1-027 as related to the NAESB reports submitted in Docket No. RM05-28-000:

	
	a.
	¶ 56 of Order No. 698: “… Under the Commission regulations, the releasing shipper is responsible for clearly setting out the terms and conditions of the release and that would include the means for implementing the formula rate.  This is also an issue on which NAESB can develop standards to ensure that such releases can be processed quickly and efficiently.” (emphasis added)

	
	
	i.)
	Prepare fully staffed recommendation

Status:  Complete
	2nd Q, 2009
	BPS, IR/Technical

	
	b.
	Provide for Enhanced Granularity for Public Utilities in Identifying Critical Operational Flow Orders. (R08020)

Status: Underway
	4th Q, 2009
	BPS jointly with WEQ BPS

	4.  Promotion of a More Efficient Capacity Release Market
	
	

	
	Review FERC Order Nos. 712 and 712A and modify NAESB standards as appropriate (Docket Nos. RM08-1-000, RM08-1-001). 

	
	a.
	Develop business practice standards as appropriate
Status: Complete
	2nd Q, 2009
	BPS/Interpretations

	
	b.
	Prepare fully staffed recommendation

Status: Complete
	2nd Q, 2009
	BPS, Interpretations, IR and Technical

	5.  Capacity Release EDI Review
	
	

	
	Review capacity release transactions upload and related responses to determine suitability for EDI

	
	a.
	Conduct Technical Investigation and prepare report for BPS consideration
Status: Not Started (Dependent on conclusion of Item 4)
	3rd Q, 2009
	IR/Technical

	
	b.
	Develop Business Practice Standards as appropriate
Status: Not Started (Adjustments may be made to Completion Dates based on report from Item 5.a)
	3rd Q, 2009
	BPS

	
	c.
	Prepare fully staffed recommendation
Status: Not Started (Adjustments may be made to Completion Dates based on report from Item 5.a)
	1st Q, 2010
	BPS, IR/Technical

	6.  Customer Security Administration
	
	

	
	Review and develop standards as appropriate to support Customer Security Administration Standards (Comment Submittal, 10-29-07)

Status:  Not started (Scoping to take place 1st Q, 2009 after which a Completion Date will be set)
	2009
	BPS

	7.  Gas Quality Reporting
	
	

	
	a.
	Respond to directives of FERC Docket No. RP07-504-000: 

¶ 10  “… develop a uniform set of standards regarding the posting of rapidly changing gas quality information applicable to those pipelines which are required by their tariffs to do so.” (Docket No. RP07-504-000)
Status:  Complete
	1st Q, 2009
	BPS

	
	b.
	Prepare fully staffed recommendation
Status: Not started
	2nd Q, 2009
	IR/Technical

	8.  Standards of Conduct
	
	

	
	Review and develop standards, as appropriate, to support posting of standards of conduct information pursuant to Docket No. RM07-1-000, Order No. 717
Status:  Complete
	1st Q, 2009
	BPS

	9.  Electronic Delivery Mechanisms
	
	

	
	Review minimum technical characteristics in Appendices B, C, and D of the WGQ QEDM Manual, and make changes as appropriate. 

Status:  Complete
	1st Q, 2009
	EDM

	Program of Standards Maintenance & Fully Staffed Standards Work

	
	Business Practice Requests 
	Ongoing
	Assigned by the EC


	
	Continue review against plan for migration to ANSI ASC X12 new versions as needed and coordinate such activities with DISA.
	Ongoing
	ANSI X12 Subcommittee

	
	Information Requirements and Technical Mapping of Business Practices
	Ongoing
	Assigned by the EC4 

	
	Interpretations for Clarifying Language Ambiguities 
	Ongoing
	Assigned by the EC4 

	
	Maintenance of Code Values and Other Technical Matters
	Ongoing
	Assigned by the EC4

	Provisional Activities

	
	Respond to requests as received that are related to Docket No. AD06-11-000 (Market Transparency Reporting).
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NAESB 2009 WGQ EC and Subcommittee Leadership: 
Executive Committee:  Jim Buccigross, Chair and Mike Novak, Vice-Chair

Business Practices Subcommittee:  Kim Van Pelt, Valerie Crockett, Steve Abbey and Richard Smith

Information Requirements Subcommittee:  Dale Davis

Technical Subcommittee:  Mike Stender, Kim Van Pelt
Contracts Subcommittee:  Keith Sappenfield

Electronic Delivery Mechanism Subcommittee:  Leigh Spangler, Christopher Burden

Interpretations Subcommittee:  Paul Love
Joint WEQ/WGQ e-Tariff Subcommittee:  Keith Sappenfield, Jane Daly

Interpretations Subcommittee





The translation of business practices to usable uniform business transactions is accomplished through the definition of information requirements for the data, and mapping of that data into specific electronic transactions.  This translation is performed by IR and Technical subcommittees and completes the standards development process, often referred to as “full staffing.”  Both IR and Technical work in tandem to complete this crucial technical implementation activity.  Until these steps have been completed, the process is incomplete, and in many cases, the business practices cannot be used.
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Business Practices Subcommittee (BPS)





Wholesale Gas Quadrant


Executive Committee (WGQ EC)














End Notes WGQ 2009 Annual Plan:


� Dates in the completion column are by end of the quarter for completion by the assigned committee.  The dates do not necessarily mean that the standards are fully staffed to be implementable by the industry, and/or ratified by membership.  If one item is completed earlier than planned, another item can begin earlier and possibly complete earlier than planned.  There are no begin dates on the plan.


� The assignments are abbreviated.  The abbreviations and committee structure can be found at the end of the annual plan document.


� The EC assigns maintenance of existing standards on a request-by-request basis.
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