	
	b)
	Develop business practices to support Coordinate Interchange – R05020 “Include a guideline for rounding schedules with partial MWh's in the coordinate interchange business practice WEQ BPS-002-000””the rounding standard recommendation”
Status: Underway
	3rd Q 2009
	JISWG

	
	d)
	Conduct analysis as to whether standards can be developed which outline a standardized process for the coordination and execution of emergency energy schedules.  These would be complementary standards to EOP-002-2 Requirements R4 and R6 (SRS Analysis of EOP-002-2 R4 & R6) [comments need for 2009 annual plan]
Status: JISWG completed and inserted related note in (3)(a)(ix)
	1st Q 2009
	JISWG

	
	
	viii)
	Review and correct WEQ-004 Coordinate Interchange Business Practice Standard as noted during the development of the e-Tag 1.8 development process.  [note: this item is being renumbered to a.viii]
Status: Underway


	4th Q, 2009
	JISWG

	
	
	ix)
	Review and correct WEQ-004 Coordinate Interchange Business Practice Standard as needed based on activities in NERC Project 2008-12, Coordinate Interchange Standards Revisions and supporting EOP-002-2 R4 and R6. [note: this is a new item]

Status: Not started – dependent on NERC activity
	TBD
	JISWG

	
	
	iv)
	Make remaining incremental enhancements to OASIS as an outgrowth of the NAESB March 29, 2005 conference on the future of OASIS (R05026).   

Scoping statement completed by SRS and assignments made to BPS, ESS/ITS and JISWG. [JISWG should be removed – no assignments made]
	
	

	
	
	vi)
	Develop, coordinate inoperability testing, and implement e-Tag version 1.8.1

Status: Underway
	4th Q 2009
	JISWG

	
	
	vii)
	Transition e-Tag Specification and schema to NAESB WEQ-004 (Coordinate Interchange)
Status: Underway
	1st Q 2009
	JISWG

	
	
	iii)
	Develop PKI Standards for e-tagging (Develop Implementation Plan).

Status: Underway   

eTagging items are linked to the transition of the Registry from NERC to NAESB.
	2nd Q 2009
	JISWG

	
	c)
	Develop standards to allow for registered Market Operators to request changes to the Market Level profile of Implemented Interchange (R06006)

Status:  Complete – sent to ESS/ITS in or around Jan 14-15, 2009
This request may be more of a clean-up in nature as it was requested in May 2006 but has not been addressed or presented as completed with the requisite documentation.
	1st Q, 2009
	JISWG


