1.8.1 Timeline Development
· Finalize scope (specifications, schema and WEQ-004): September 2, 2009

· Post specifications, schema and WEQ-004 for 30 day formal comment:  September 10, 2009

· Draft test plans:  September, 2009

· Finalize test plans and cut-over plans:  October, 2009

· Subcommittee review of comments to specifications, schema and WEQ-004:  October 20, 2009

· NAESB WEQ EC approval:  October 27, 2009

· JESS conference call to determine adjustments to test plans:  October 29 or 30, 2009

· Test:  November 2-13, 2009

· JESS meeting in New Orleans:  November 18-19, 2009

· Industry announcement:  November 20, 2009

· Cut-over date:  Tuesday, December 8, 2009

