DRAFT

Oct. 29, 2009


20091030 Action Items
· Chase down status of the JESS letter to industry re: e-Tag business practices – Rae is reviewing it - done
· Discuss with NAESB staff regarding establishing web page for these links (see top of JESS page)
· Add InOp test items for ATF dynamic e-Tag adjustments:

· verify prevention of transmission allocation changes 

· verify allowance of energy profile adjustments
· verify allowance of loss profile adjustments
· the e-Tag 1.8 XML 
Schema goes to 1.8.1 and add to change log schema vs spec version numbers
· Note to EIR group – allow for forwarding URLs to register separate certificates if determined needed.
· TSIN forwarding URL clear-out has been completed, but Paul Sorenson’s email points to additional clean-up items.

· Check EIR for validation of entries – concern is entities entering bad stuff (locate EIR system requirements document)
Develop and Coordinate e-Tag V 1.8.1 Interoperability Testing

· Identify items to be tested
· Create draft testing script (see 1.8 excel documents)

· Establish a coordinated structured testing dates/times

· Establish a coordinated unstructured testing dates/times

Develop and Coordinate e-Tag V 1.8.1 Implementation Plan

· Finalize Scope September 2nd
· Post spec and schema for 30 day formal comment

· Draft test plans September
· Finalize test plans, cut-over plans October
· NAESB EC 1.8.1 approval Oct 27th

· Test Oct
· Announce Nov

· Cut-over Dec (Tuesday Dec 8th)

Continued Action Items
· Review Larry Stones’ test plans for items on the InOp Testing list
�Will the schema version number be changing to be consistent with the functional specification version number.





