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	NORTH AMERICAN ENERGY STANDARDS BOARD

2011 Annual Plan for the Wholesale Gas Quadrant as Approved by the Board of Directors on December _______, 2010 with Proposed Changes from WGQ Leadership


	Item Description
	Completion

	Assignment


	1.  Gas-Electric Interdependency

	
	

	
	a.
	

	
	

	
	
	

	
	

	
	
	

	
	

	3.  Capacity Release EDI Review
	
	

	
	Review capacity release transactions upload and related responses to determine suitability for EDI

	
	a.
	Develop Business Practice Standards as appropriate
Status: Completed
	3rd Q, 2010
	BPS

	
	b.
	Prepare fully staffed recommendation
Status: Completed 
	3rd  Q, 2010
	BPS, IR/Technical

	4.  Customer Security Administration
	
	

	
	

	
	

	5.  Electronic Delivery Mechanisms
	
	

	
	

	
	

	

	
	
	

	
	

	7.     NAESB Base Contract Review and Update
Review typical industry Special Provisions to the NAESB Base Contract for consideration to be integrated into the NAESB Base Contract.  Review is to include corresponding updates to other related documents (e.g. Canadian Addendum, ISDA Amendment and Model Credit Support Addendum and Frequently Asked Questions)
a.

NAESB Base Contract review and update
Status:  Pending start 2nd Quarter 2011
4th Q, 2011
Contracts Subcommittee
b.

Canadian Addendum, ISDA Amendment, Model Credit Support Addendum and Frequently Ask Questions review and update
Status: Pending start 3rd Quarter 2011 

4th Q, 2011
Contract Subcommittee


	
	
	
	
	

	.  Common Codes

	
	a.
	Review common code specifications for common location codes and determine if changes are necessary to the existing specifications to support both intrastate and interstate pipelines

Status:  Not Started
	4th Q, 2010
	BPS

	Program of Standards Maintenance & Fully Staffed Standards Work


	
	Business Practice Requests 
	Ongoing
	Assigned by the EC


	
	Continue review against plan for migration to ANSI ASC X12 new versions as needed and coordinate such activities with DISA.
	Ongoing
	ANSI X12 Subcommittee

	
	Information Requirements and Technical Mapping of Business Practices
	Ongoing
	Assigned by the EC3

	
	Interpretations for Clarifying Language Ambiguities 
	Ongoing
	Assigned by the EC3

	
	Maintenance of Code Values and Other Technical Matters
	Ongoing
	Assigned by the EC3

	
	
	
	

	
	Maintenance of eTariff Standards
	As Requested
	Assigned by the EC3

	Provisional Activities

	1
	Review and develop standards as needed, related to Docket No.  RM09-2-000, (Contract Reporting Requirements of Intrastate Natural Gas Companies).
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NAESB 2011 WGQ EC and Subcommittee Leadership: 
Executive Committee:  Jim Buccigross, Chair and Dale Davis, Vice-Chair

Business Practices Subcommittee:  Kim Van Pelt, Valerie Crockett, Mike Novak and Richard Smith

Information Requirements Subcommittee:  Dale Davis

Technical Subcommittee:  Mike Stender, Kim Van Pelt
Contracts Subcommittee:  Keith Sappenfield

Electronic Delivery Mechanism Subcommittee:  Leigh Spangler, Christopher Burden

Interpretations Subcommittee:  Paul Love
Joint WEQ/WGQ e-Tariff Subcommittee:  Keith Sappenfield, Jane Daly (inactive)
Interpretations Subcommittee





The translation of business practices to usable uniform business transactions is accomplished through the definition of information requirements for the data, and mapping of that data into specific electronic transactions.  This translation is performed by IR and Technical subcommittees and completes the standards development process, often referred to as “full staffing.”  Both IR and Technical work in tandem to complete this crucial technical implementation activity.  Until these steps have been completed, the process is incomplete, and in many cases, the business practices cannot be used.





Practices


Development





Task Forces & Working Groups





Technical


Implementation





ANSI X12 Subcommittee





Electronic Delivery Mechanism Subcommittee (EDM)








Technical Subcommittee





Information Requirements Subcommittee (IR)








Joint WEQ/WGQ e-Tariff Subcommittee





Contracts Subcommittee





Business Practices Subcommittee (BPS)





Wholesale Gas Quadrant


Executive Committee (WGQ EC)














End Notes, WGQ 20112010 Annual Plan:


� Dates in the completion column are by end of the quarter for completion by the assigned committee.  The dates do not necessarily mean that the standards are fully staffed to be implementable by the industry, and/or ratified by membership.  If one item is completed earlier than planned, another item can begin earlier and possibly complete earlier than planned.  There are no begin dates on the plan.


� The assignments are abbreviated.  The abbreviations and committee structure can be found at the end of the annual plan document.


� The EC assigns maintenance of existing standards on a request-by-request basis.
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