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As Approved by the Board of Directors on 10-4-11 with Redlined Changes from the WGQ EC 10-27-11

	Item Description
	Completion[endnoteRef:1] [1: End Notes, WGQ 2011 Annual Plan:
 Dates in the completion column are by end of the quarter for completion by the assigned committee.  The dates do not necessarily mean that the standards are fully staffed to be implementable by the industry, and/or ratified by membership.  If one item is completed earlier than planned, another item can begin earlier and possibly complete earlier than planned.  There are no begin dates on the plan.] 

	Assignment[endnoteRef:2] [2:  The assignments are abbreviated.  The abbreviations and committee structure can be found at the end of the annual plan document.] 


	1.  Reorganize Standards Manuals for Ease of Use[endnoteRef:3] [3:   As business issues are presented to the Information Requirements Subcommittee and Technical Subcommittee, those business issues will be given precedence over WGQ 2011 Annual Plan Item Nos. 1, 2, 3 and 4.] 


	
	a.
	Develop a separate WGQ manual specifically for Informational Postings standards or, alternatively, add the Informational Postings standards to the Additional Standards manual to provide ease in implementation.  (Reorganize Standards Request)
Status:  Underway
	1st Q, 2012
	IR/Technical

	
	b.
	Continue reordering of standards by topic and as future standards are added, standards continue to be ordered in topic format.  
Status:  Not Started
	2012
	IR/Technical

	2.  Sample Paper Review 3

	
	a.
	Plan for the Review and Update Sample Papers and ASc X12 Samples for all data sets with the exception of the Offer – Standard No. 5.4.z1, Bid - Standard No. 5.4.z2, Award Download - Standard No. 5.4.z3 and the Operational Capacity - Standard No. 0.4.z1 and Unsubscribed Capacity - Standard No. 0.4.z2 data sets in Capacity Release to ensure consistency with the related data dictionaries. (Sample Paper Review Request)
Status:  Complete
	2nd Q, 2011
	IR/Technical 

	
	b.
	Execute Plan to Review and Update Sample Papers and ASC X12 Samples for all data sets with the exception of the Offer – Standard No. 5.4.z1, Bid - Standard No. 5.4.z2, Award Download - Standard No. 5.4.z3 and the Operational Capacity - Standard No. 0.4.z1 and Unsubscribed Capacity - Standard No. 0.4.z2 data sets in Capacity Release to ensure consistency with the related data dictionaries. 
Status:  Underway
	2nd Q, 2012
	IR/Technical

	3.  Development of EBB Code Values3

	
	a.
	Plan for the review of code values and code value descriptions in all data sets to make them easier to understand on the TSPs’ EBB web sites.  (EBB Code Request)
Status:  Complete
	2nd Q, 2011
	IR/Technical

	
	b.
	Execute the plan for the review code values and code value descriptions in all data sets to make them easier to understand on the TSPs’ EBB web sites.  
Status:  Underway
	2nd 4th Q, 2012
	IR/Technical

	4.  Development of Error Code Standards3

	
	a.
	Plan for the development of meaningful error code values in all data sets to make them easier to understand on the TSPs’ EBB web sites as compared to the X12 DISA error codes.  (Error Code Request)
Status:  Complete
	3rd  Q, 2011
	IR/Technical

	
	b.
	Execute the plan for the development of meaningful error code values in all data sets to make them easier to understand on the TSPs’ EBB web sites as compared to the X12 DISA error codes.  
Status:  Underway
	2nd 4th Q, 2012
	IR/Technical

	5.  Electronic Delivery Mechanisms

	
	Review minimum technical characteristics in Appendices B, C, and D of the WGQ QEDM Manual, and make changes as appropriate. 
Status:  Not Started
	2nd Q, 2012
	EDM

	6.  NAESB Base Contract Review and Update

	
	Review typical industry Special Provisions to the NAESB Base Contract for consideration to be integrated into the NAESB Base Contract.  Review is to include corresponding updates to other related documents (e.g. Canadian Addendum, ISDA Amendment and Model Credit Support Addendum and Frequently Asked Questions)

	
	a.
	NAESB Base Contract review and update
Status:  Complete
	3rd Q, 2011
	Contracts Subcommittee

	
	b.
	Canadian Addendum, ISDA Amendment, Model Credit Support Addendum and Frequently Ask Questions review and update
Status: Complete
	3rd Q, 2011
	Contracts Subcommittee

	7.  Common Codes

	
	a.
	Determine if location common codes as formulated are needed.
Status:  UnderwayComplete
	3rd  Q, 2011
	BPS

	
	b.
	If location common codes are needed, then determine if existing specifications are sufficient, or conversely, if not needed, develop plan for modifications to support Modify standards for the removal of location common code from NAESB WGQ standards.
Status:  Not StartedUnderway
	Date dependent on annual plan item 7a2nd Q, 2012
	BPSIR/Technical

	8.  Changes to the WGQ Standards to support consistency with Retail and WEQ Activities

	
	a.
	Review and determine if changes to the Internet Electronic Transport Manual related to the trading partner agreement are needed, and make appropriate changes consistent with  Annual Plan Item 10 of the Retail 2011 Annual Plan
Status:  Complete
	4th Q, 2011
	Contracts Subcommittee and EDM Subcommittee

	9.  Session Encryption

	
	a.
	Investigate and determine if changes to standards are needed to support adequate session encryption (SSL/TLS issues US-Cert Vulnerability Note VU#864643)
Status:  Not Started
	1st Q, 2012
	EDM

	
	b.
	Modify or develop standards as needed to apply the analysis of the above item (9a) 
Status:  Not Started
	2nd Q, 2012
	EDM

	10.  Capacity Release Program

	
	Review NAESB WGQ Standard No. 5.3.2 and modify as necessary
Status:  Not Started.
	2nd Q, 2012
	BPS

	11.  Usage designation for data (NAESB WGQ Standard No. 1.2.2)
	
	

	
	a.
	Investigate and determine if the designation of “sender’s business conditional” usage for data and the use of defaults for mandatory usage would be appropriate on a prospective basis 
Status:  Underway
	1st Q, 2012
	BPS

	
	b.
	Modify NAESB standards as needed to apply the analysis of the above item (10a) 
Status:  Not Started
	Date dependent on Annual Plan Item 10a.
	BPS

	Program of Standards Maintenance & Fully Staffed Standards Work
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	Business Practice Requests 
	Ongoing
	Assigned by the EC[endnoteRef:4] [4:  The EC assigns maintenance of existing standards on a request-by-request basis.] 


	
	Continue review against plan for migration to ANSI ASC X12 new versions as needed and coordinate such activities with DISA.
	Ongoing
	ANSI X12 Subcommittee

	
	Information Requirements and Technical Mapping of Business Practices
	Ongoing
	Assigned by the EC3

	
	Interpretations for Clarifying Language Ambiguities 
	Ongoing
	Assigned by the EC3

	
	Maintenance of Code Values and Other Technical Matters
	Ongoing
	Assigned by the EC3

	
	Maintenance of eTariff Standards
	As Requested
	Assigned by the EC3

	Provisional Activities

	1.
	Review and develop standards as needed related to Docket No. RM11-1-000, Capacity Transfers on Intrastate Natural Gas Pipelines (Notice of Inquiry issued on October 21, 2010).

	
	





Wholesale Gas Quadrant
Executive Committee (WGQ EC)
Business Practices Subcommittee (BPS)
Contracts Subcommittee
Information Requirements Subcommittee (IR)

Technical Subcommittee
Electronic Delivery Mechanism Subcommittee (EDM)

Technical
Implementation
Task Forces & Working Groups
Practices
Development
The translation of business practices to usable uniform business transactions is accomplished through the definition of information requirements for the data, and mapping of that data into specific electronic transactions.  This translation is performed by IR and Technical subcommittees and completes the standards development process, often referred to as “full staffing.”  Both IR and Technical work in tandem to complete this crucial technical implementation activity.  Until these steps have been completed, the process is incomplete, and in many cases, the business practices cannot be used.
Interpretations Subcommittee

NAESB 2011 WGQ EC and Subcommittee Leadership: 
Executive Committee:  Jim Buccigross, Chair and Dale Davis, Vice-Chair
Business Practices Subcommittee:  Kim Van Pelt, Lori Lynn Pennock, and Richard Smith
Information Requirements Subcommittee:  Dale Davis
Technical Subcommittee:  Mike Stender, Kim Van Pelt
Contracts Subcommittee:  Keith Sappenfield
Electronic Delivery Mechanism Subcommittee:  Leigh Spangler, Christopher Burden
Interpretations Subcommittee:  Paul Love
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