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	Item Description
	Completion

	Assignment


	Gas-Electric Activities

	1
	Development of standards regarding an Energy Day (R04016)
Status: Withdrawn by requestors on 2-28-06. 
	Withdrawn

	WGQ BPS (with WEQ BPS)

	Electronic Delivery Mechanisms and Related Activities

	2
	Review security standards as may be deemed necessary, e.g. Public Key Infrastructure (PKI).
Status: Pending Activities of the WEQ EC.
	Pending WEQ PKI activities
	EDM 

	3
	Partner with the Department of Energy’s Sandia National Laboratories on NAESB technical standards and respond to the surety assessment findings and recommendations.
Status: Underway.
	4th Q, 2006
	EC Officers

	4
	Review of minimum technical characteristics in Appendices B, C, and D of the WGQ QEDM Manual
Status: Completed.
	2nd Q, 2006
	EDM 

	5
	Prepare a joint analysis with the Retail Quadrants for AS2 and AS3 protocols as compared to the NAESB IET. 
Status: Not Started.
	4th Qtr. 2006
	EDM & Retail TEIS

	Contracts Activities

	6
	Review and update NAESB Base Contract for Sale and Purchase of Natural Gas to reflect current industry practices and applicable terms and conditions.  (R05014)
Status: Completed.
	2nd Q, 2006
	Contracts 

	6A
	Develop FAQ for Updated NAESB Base Contract for Sale and Purchase of Sale of Natural Gas.  (R05014)
Status: Not Started.
	4th Q, 2006
	Contracts 

	Gas Quality

	7
	Part B of R03035: Develop a uniform process for reporting the underlying assumptions and methodologies for determining gas quality specifications from measured data.
Status: Completed.
	1st Q, 2006
	BPS

	8
	Part C of R03035: Examine the need to establish gas quality specification standards taking into consideration, (i) the specification needs of end users and providers of service to end users, and (ii) sources of supply (e.g. land-based, the Gulf, LNG).  Draft such standards as appropriate.
Status: Tabled on Board of Directors instructions.
	Tabled

	Not assigned at this time.

	Program of Standards Maintenance & Fully Staffed Standards Work


	
	Business Practice Requests 
	Ongoing
	Assigned by the EC


	
	Continue review against plan for migration to ANSI ASC X12 new versions as needed and coordinate such activities with DISA.
	Ongoing
	ANSI X12 Subcommittee

	
	Information Requirements and Technical Mapping of Business Practices
	Ongoing
	Assigned by the EC6 

	
	Ongoing Interpretations for Clarifying Language Ambiguities 
	Ongoing
	Assigned by the EC6 

	
	Ongoing Maintenance of Code Values and Other Technical Matters
	Ongoing
	Assigned by the EC6

	Provisional Activities


	
	Respond to requests as received that are related to Docket No. RM05-28-000 (Gas-Electric Interdependency)

	
	Respond to directives related to the conclusions of the NAESB reports submitted in Docket No. RM05-28-000 

	
	Respond to requests as received that are related to Docket No RM05-1-000 (e-Tariff)

	
	Update the Canadian Addendum to the NAESB Base Contract for Sale and Purchase of Natural Gas

	
	Update the ISDA Gas Annex

	
	Review and develop a Canadian Supplement to the ISDA Gas Annex


Notes: 
(a)
Priority is given to action items that are carry-overs from the 2005 Annual Plan.
(b)
Any new activity should be preceded by a request from the submitter after which the annual plan will be revisited.  The provisional items would only be addressed after a request is submitted or an order is issued by the FERC.

[image: image1]
NAESB WGQ EC and Subcommittee Leadership: 
Executive Committee:  Jim Buccigross, Chair and Mike Novak, Vice-Chair

Business Practices Subcommittee:  Kim Van Pelt, Tina Burnett, Dolores Chezar and Richard Smith

Information Requirements Subcommittee:  Dale Davis

Technical Subcommittee:  Kim Van Pelt

Contracts Subcommittee:  Suzanne Calcagno, Keith Sappenfield 

Electronic Delivery Mechanism Subcommittee:  Leigh Spangler, Christopher Burden

Interpretations Subcommittee:  Paul Love



The translation of business practices to usable uniform business transactions is accomplished through the definition of information requirements for the data, and mapping of that data into specific electronic transactions.  This translation is performed by IR and Technical subcommittees and completes the standards development process, often referred to as “full staffing.”  Both IR and Technical work in tandem to complete this crucial technical implementation activity.  Until these steps have been completed, the process is incomplete, and in many cases, the business practices cannot be used.
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End Notes:


� Dates in the completion column are by end of the quarter for completion by the assigned committee.  The dates do not necessarily mean that the standards are fully staffed so as to be implementable by the industry, and/or ratified by membership.  If one item is completed earlier than planned, another item can begin earlier and possibly complete earlier than planned.  There are no begin dates on the plan.


� The assignments are abbreviated.  The abbreviations and committee structure can be found at the end of the annual plan document.


� The Board of Directors determined to table standards development efforts on item 1 at the June 22, 2005 meeting.  As a result of the notational ballots received from the Board of Directors on February 17, 2006 endorsing the Gas-Electric Interdependency Report, and the � HYPERLINK "http://www.naesb.org/doc_view2.asp?doc=ferc022406.pdf" ��subsequent filing with the FERC� on February 24, 2006, both Request Nos. R04016 and R04020 were withdrawn by the submitters.


� At its meeting on June 21, 2005, the Board of Directors unanimously voted to keep Part C of Request R03035 in abeyance, and to instruct the WGQ Executive Committee to add Part B to the Annual Plan for 2006 with the understanding that work related to the reporting of gas quality specifications is associated with the development of reporting procedures and not the standardization of the measurement itself.


� This work is considered routine maintenance and thus the items are not separately numbered.


� The EC assigns maintenance of existing standards on a request by request basis.


� To the extent that it is determined that any of the provisional activities should be worked upon during the year as a result of a specific request for standards development or a FERC action, the Board has the discretion to modify the annual plan.  Additionally, provisional activities will remain on the Annual Plan for one year pending the filing of a formal request or a decision to add them to the plan as active items.
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