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NAESB Electronic Tagging (e-Tag) Specification Version 1.8.4 Implementation Plan
Description of change(s):

Please see the functionality document created by the NAESB Wholesale Electric Quadrant (WEQ) Coordinate Interchange Scheduling Subcommittee (CISS).

Implementation Timeline:

E-Tag version 1.8.4 Vendor Interoperability Testing Dates: 

Tuesday, July 21, 2020 (NAESB Conference Bridge from 1:00pm CPT to 4:00pm CPT)

E-Tag version 1.8.4 Implementation Date: 

Tuesday, September 15, 2020 00:00 CST (Midnight CST between September 14, 2020 and 
September 15, 2020)
Prevailing times for Implementation Date: 

Atlantic Daylight Time 


September 15, 2020 
03:00  

Eastern Daylight Time 


September 15, 2020
02:00


Central Daylight Time


September 15, 2020
01:00 


Mountain Daylight Time


September 15, 2020
00:00


Pacific Daylight Time


September 14, 2020
23:00

Implementation Plan (Single Phase Roll-out):

Vendors will enable the new e-Tag version at the Implementation Date.  E-Tags created prior to the cut-over will be 1.8.3 e-Tags.  E-Tags created at and after the cut-over will be 1.8.4 e-Tags.

All e-Tag requests submitted prior to the cut-over will utilize the old method for calculating the approval window, while e-Tag requests submitted at or after the cut-over will utilize the new method for calculating the approval window. 

If there is a need to roll back to 1.8.3, a decision must be made within 30 minutes, and the roll back must be completed no later than one hour after the Implementation Date.  Requests submitted after implementation and prior to the roll back will retain the 1.8.4 approval window.

There will not be a separate retirement phase for 1.8.3 e-Tags.
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