

GISB ANSI Compliance Team Migration Plan Timeline

1998	May	ACT	<i>ANSI compliance work on Nomination Related Standards begins</i> Nomination - Develop ANSI compliant version of dataset
	May	GISB	30 day comment period begins for Y2K Compliant Transportation/Sales Invoice and Service Requester Level Charge/Allowance Invoice
	Jun	GISB	EC consideration of Y2K Compliant Transportation/Sales Invoice and Service Requester Level Charge/Allowance Invoice for approval
	Jun	ACT	Nomination Quick Response - Develop ANSI compliant version of dataset Scheduled Quantity - Develop ANSI compliant version of dataset
	Jul	GISB	Publication of GISB version 1.3 Transportation/Sales Invoice is Y2K Compliant Service Requester Level Charge/Allowance Invoice is Y2K Compliant All books published in X12 3040 except for the two Invoices (in X12 4010) - all non ANSI compliant
	Jul	ACT	Request for Confirmation - Develop ANSI compliant version of dataset
	Aug	ACT	Confirmation Response - Develop ANSI compliant version of dataset Confirmation Response Quick Response - Develop ANSI compliant version of dataset
	Sep	ACT	Scheduled Quantity for Operator - Develop ANSI compliant version of dataset Review of proposed changes (work May - September) with X12 representative
	Oct/Nov	ACT	Final review of Invoicing Related Standards to comply with latest ANSI X12 release (Payment Remittance & Statement of Account to X12 4020)
	Nov	GISB	30 day comment period begins for ANSI compliant Payment Remittance and Statement of Account
	Dec	GISB	EC consideration of ANSI compliant Payment Remittance and Statement of Account for approval
	Dec	ANSI/ DISA	DISA publication of X12 version 4020 (including ACT DMRs for Payment Remittance and Statement of Account)

GISB ANSI Compliance Team Migration Plan Timeline

1999	Jan	GISB	Proposed publication of GISB version 1.4 (Invoicing Related Standards only for Y2K Compliance) Transportation/Sales Invoice - X12 4010 (Y2K compliant, non ANSI compliant) Payment Remittance - X12 4020 (Y2K compliant, ANSI compliant) Statement of Account - X12 4020 (Y2K compliant, ANSI compliant) Service Requester Level Charge/Allowance Invoice - X12 4010 (Y2K compliant, non ANSI compliant)
	Feb	ACT	<i>ANSI compliance work on Flowing Gas and Invoicing Related Standards begins</i> Shipper Imbalance - Develop ANSI compliant version of dataset
	Feb	ACT	Nomination Related Standards DMRs submitted to DISA (deadline for DISA December publication)
	Mar/Apr	ACT	Measured Volume Audit Statement - Develop ANSI compliant version of dataset
	May	ACT	Measurement Information Statement - Develop ANSI compliant version of dataset
	Jun	ACT	Review of proposed changes (work February - May) with X12 representative
	Jun/Jul	ACT	Transportation/Sales Invoice - Develop ANSI compliant version of dataset Service Requester Level Charge/Allowance Invoice - Develop ANSI compliant version of dataset
	Jul	GISB	Scheduled publication of GISB version 2 (Flowing Gas and Invoicing) Flowing Gas Related Standards - X12 3040 (non ANSI compliant) Transportation/Sales Invoice - X12 4010 (Y2K compliant, non ANSI compliant) Payment Remittance - X12 4020 (Y2K compliant, ANSI compliant) Statement of Account - X12 4020 (Y2K compliant, ANSI compliant) Service Requester Level Charge/Allowance Invoice - X12 4010 (Y2K compliant, non ANSI compliant)
	Aug	ACT	Pre-determined Allocation - Develop ANSI compliant version of dataset
	Sep	ACT	PDA Quick Response - Develop ANSI compliant version of dataset
	Sep/Oct	ACT	Allocation - Develop ANSI compliant version of dataset
	Oct/Nov	ACT	Review of proposed changes (work June - October) with X12 representative
	Dec	ANSI/ DISA	DISA publication of X12 version 4030 (including ACT DMRs for Nomination Related Standards)

GISB ANSI Compliance Team Migration Plan Timeline

2000	Jan/Feb	ACT	Final review of Nominations Related Standards to comply with latest ANSI X12 release (Nominations Related Standards to X12 4030)
	Feb	ACT	Flowing Gas Related Standards DMRs and (if needed) additional Invoicing Related Standards DMRs submitted to DISA (deadline for DISA December publication)
	Mar	ACT	<i>ANSI compliance work on Capacity Release begins</i> Likely to take 24 months to complete what are expected to be extensive modifications to the 17 Capacity Release transaction sets. A monthly schedule is not being proposed at this time.
	Apr	GISB	30 day comment period begins for ANSI compliant Nominations Related Standards
	May	GISB	EC consideration of ANSI compliant Nomination Related Standards for approval
	Jul	GISB	Scheduled publication of GISB version 2 (Nominations and Capacity Release) Nomination Related Standards - X12 4030 (ANSI compliant) Capacity Release Related Standards - X12 3040 (non ANSI compliant)
	Dec	ANSI/ DISA	DISA publication of X12 version 4040 (including ACT DMRs for Flowing Gas Related Standards and (if necessary) DMRs for Invoicing Related Standards)
2001	Jan/Feb	ACT	Final review of Flowing Gas Related Standards and (if necessary) Invoicing Related Standards to comply with latest ANSI X12 release (Flowing Gas and Invoicing Related Standards to X12 4040)
	Apr	GISB	30 day comment period begins for ANSI compliant Flowing Gas Related Standards and (if necessary) Invoicing Related Standards
	May	GISB	EC consideration of ANSI compliant Flowing Gas Related Standards and (if necessary) Invoicing Related Standards for approval
2001?	Jul	GISB	Proposed publication of GISB version 3? (ANSI compliant Flowing Gas and Invoicing Related Standards) Flowing Gas Related Standards - X12 4040 (ANSI compliant) Invoicing Related Standards - X12 4020 (4040 if needed) (ANSI compliant)
2002?	Jan	GISB	Proposed First Quarter GISB publication schedule to be in line with the ANSI X12 publication schedule