

WEQ EC
2003 Annual Plan implementation schedule

Q1	Q2	Q3	Q4	not specified
1c	1a,1b, 1c	1c	1c	
			2a, 2b	
3b	3a (?), 3b	3a, 3b	3a, 3b	
				4 a-h
	5a, 5b, 5d, 5f	5e	5c	
	6			
			7	

1. Develop standards to complement reliability standards. a) Apply MOU to new proposed NERC standards. b) Review existing NERC standards. c) Review each SAR.
2. OASIS and ES standards. a) Update/adapt ESC results. b) Cybersecurity scheduling issues.
3. SMD. a) Develop standards needed in final rule. b) Respond to Commission inquiries and directives.
4. Improve current market. a) Standard trading day. b) Public dissemination of market information. c) Standard practices re firm, non-firm, multi-region reserves. d) Resolve inter ISO seams. e) Data requirements for DA and RT bilateral markets. f) Assess current business practices and definitions in use. g) I.D. existing standards with significant commercial implications. h) Review NERC critical infrastructure protection activities (CIPAG) per MOU.
5. Standardize trading contracts. a) WSPP and EEI etc. b) EEI master netting agreement. c) std. "into" LD contracts. d) review ISDA cross-netting. e) develop standards that facilitate credit-challenged entity transactions. f) Funds Transfer Agency Agreement.
6. Develop inadvertent payback standards.
7. Develop standards needed for FERC's generation interconnection final rule.