



Retail Electric Quadrant

Technical Electronic Implementation Subcommittee
(TEIS)

Overview Presentation to
Joint REQ TEIS / WGQ EDM Meeting

March 5, 2003



Topics of Discussion

- What is TEIS
- 2003 Annual Plan Items
- Current Activities



What is the TEIS

- The mission of TEIS is to develop recommendations for data dictionaries, transaction sets, data communication standards and implementation guidelines to support the standards and model business practices of the REQ



TEIS Annual Plan Items

- Electronic Delivery Mechanisms

Develop electronic delivery mechanism guidelines including but not limited to: transactional data interchange, web sites, and bulletin boards.

- ◆ Status: Underway; Due Q4 2002

- Billing & Payments

- ◆ Status: Pending; Due Q2 2003

- Customer Enrollment and Switching

- ◆ Status: Pending; Due Q3 2003

- Metering

- ◆ Status: Pending; Due Q4 2003

- Load Profiling

- ◆ Status: Pending; Due Q4 2003

- Customer Information

- ◆ Status: Pending; Due Q4 2003



Current Activities

- Electronic Delivery Mechanisms (Annual Plan Item #12)
- Currently focusing on Internet EDM
- Process used:
 - ◆ Start with WGQ EDM V1.6 as a base document
 - ◆ Gather input from states that have implemented WGQ EDI/EDM (NY,PA,TX,NJ) and other interested parties
 - ◆ Review relevant sections (tabs) and produce red-lined REQ equivalent
 - ◆ Identify and resolve Open Issues



Status as of March 1

- Completed first pass edit and review:
 - ◆ Introduction (Tab 2)
 - ◆ Executive Summary (Tab 3)
 - ◆ Technical Implementation - Internet EDM (Tab 6)
- Currently in first pass edit and review:
 - ◆ Appendix (Tab 10)
- Pending:
 - ◆ Business Process and Practices (Tab 4)
 - ◆ Related Standards (Tab 5)
 - ◆ Interoperability Testing (new)



Open Issues

- [Open Issues List](#)