

Proposed Re-prioritization of REQ Annual Plan Items

6/4/02

Note: This document is for discussion purposes only, the formal REQ Annual Plan document will be revised with this information after adoption by the REQ.

Old Item #	New Item #	Item Description	Old Completion Date	Proposed Completion Date
1	1	Bill & Payments (CPS) ¹	4 th Qtr 2002	1 st Qtr 2003
5	2	Creditworthiness Standards (SUI) ²	2 nd Qtr 2003	1 st Qtr 2003
2	3	Customer Enrollment & Switching (CPS)	1 st Qtr 2003	2 nd Qtr 2003
7	4	Supplier Licensing (SUI)	3 rd Qtr 2003	2 nd Qtr 2003
3	5	Retail Meter Data Validation, Editing & Estimating (SUI)	1 st Qtr 2003	3 rd Qtr 2003
4	6	Customer Inquiries (CPS)	2 nd Qtr 2003	3 rd Qtr 2003
8	7	Load Profiling (SUI)	Same	3 rd Qtr 2003
6	8	Customer Information (CPS)	3 rd Qtr 2003	4 th Qtr 2003
9	9	Market Participant Interactions (SUI)	Same	4 th Qtr 2003
10	10	Utility-Supplier Disputes (SUI)	Same	4 th Qtr 2003
N/A	11	Settlement Process (SUI)	N/A	1 st Qtr 2004
11	12	Electronic Data Mechanisms (TEI) ³	4 th Qtr 2002	4 th Qtr 2002
12	13	Technical Electronic Implementation Standards - Billing & Payments (TEI)	1 st Qtr 2003	2 nd Qtr 2003
13	14	Technical Electronic Implementation Standards - Customer Enrollment and Switching (TEI)	2 nd Qtr 2003	3 rd Qtr 2003
14	15	Technical Electronic Implementation Standards - Metering (TEI)	2 nd Qtr 2003	4 th Qtr 2003
15	16	Technical Electronic Implementation Standards - Load Profiling (TEI)	4 th Qtr 2003	1 st Qtr 2004
16	17	Technical Electronic Implementation Standards - Customer Information (TEI)	4 th Qtr 2003	1 st Qtr 2004

¹ CPS - Customer Processes Subcommittee

² SUI - Supplier-Utility Interface Subcommittee

³ TEI - Technical Electronic Implementation Subcommittee