PROPOSED TIMELINE TABLE FOR PUBLICATION OF NAESB STANDARDS
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Step | Duration | Cumulative Days Event Notes

1 1 1 Last EC Approved Recommendation Voted This is the last date an EC meeting can be held during which a vote on fully
staffed recommendations (standards and clarifications) that effect the next
version.

2 10 11 EC Minutes prepared and adopted This is the last date an EC meeting can be held to adopt minutes from the
EC meeting in Step 1. It may be held by conference call.

3 23 34 Member Ratification Can be shortened by EC if necessary. A 30-calendar day ratification period
incorporates 20 working days.

4 30 64 Changes made to baseline * documents and proofing [This step can begin after Step 2. If Step 3 (ratification) fails changes are
omitted. This is an iterative process which may involve "volunteers" and
others knowledgeable about specific content revisions. It includes proofing
of content and format.

5 3 67 Prepare Standards Manuals in PDF format containing |This includes the compilation and bookmarking of the Standards Manuals.

the documents from Step 4

6 2 69 Prepare Book 1 of 2 and Book 2 of 2 in PDF format  |This includes the compilation and bookmarking of Book 1 of 2 and Book 2

containing the documents from Step 4 of 2 (Summary Books).

7 3 72 Final Proofing No content proofing takes place; this is a review of the print layout and is
the last review of media preparation input materials.

8 20 92 Media Preparation The preparation of the printed materials and CDs is an iterative exchange of
materials between the NAESB office and the publication vendor(s) for
quality control purposes.

9 July 31 July 31 Publication Date Revised Standards Manuals and Summary Books are available to members

and non-members in all media (e.qg., print, CDs, and PDF files posted on the
NAESB web site).




General Notes:
Date refers to a duration of time with the exception of Step 8, which is a deadline. Each step presumes completion of the previous step, except where noted.
All days, unless otherwise noted, are business/working days.
Within each step above, specific timelines may be established for coordination of work.

Footnotes:
1. Assumes 3 days to prepare document for member ratification.
2. Baseline documents consist of the following:
Standards Manuals: One file contained in all Books: Appendices
Related Standards

Standards Manual: Contracts

Standards Manuals: One file contained in Nominations, Flowing Gas, Table of Contents
Invoicing, and Capacity Release: Version Notes
Introduction Introduction
Executive Summary
Standards Manuals: Nominations, Flowing Gas, Invoicing, and Capacity Business Process and Practices
Release: Each of the listed manuals has its own unique version of Standard Contracts:
the following files: Base Contract for Short-Term Sale and Purchase of Natural
Table of Contents Gas
Version Notes Day Trade Interruptible
Executive Summary Trading Partner Agreement
Business Process and Practices Model Contracts:
Model Funds Transfer Agreement
Standards Manuals: Nominations, Flowing Gas, Invoicing, and Capacity Model Operational Balancing Agreement
Release: Each data set contained within each of the listed manuals Sample Contracts
includes its own unique version of the following files:
Technical Implementation of the Business Process Summary Book 1 of 2 and Book 2 of 2
Sample Paper Transaction Version Cross Reference and Interpretation Cross Reference
Data Dictionary
Code Values Dictionary Summary Book 1 of 2
Data Element Cross Reference to ASC X12 Table of Contents
Sample ASC X12 Transaction
EDI Implementation Guide (EDISM) Summary Book 2 of 2
Transaction Set Tables Table of Contents

Standards Manual: Electronic Delivery Mechanism (EDM)
[note: File names to be verified]
Table of Contents
Version Notes
Introduction
Executive Summary
Business Process and Practices
Technical Implementation — Internet EDI/EDM and Batch FF/EDM
Technical Implementation — Informational Postings Web Site
Technical Implementation —-EBB/EDM
Technical Implementation —-FF/EDM



