Cutover plan

The cutover should occur on a Tuesday or Wednesday.  The plan assumes that the cutover will be on Tuesday, December 4, 2007.  All times listed are in central prevailing time.  Each vendor will provide contact info (phone and email) that other vendors can use immediately before/after the cutover to resolve any last minute problems.

	21:30
	Tag authority services stop accepting new requests.  Tag authority services should return a fault message for any new request message received after this time (RequestNewTag, RequestCorrection, SetApprovalState, RequestProfileChange).  All non-request messages (distribute and query messages) will be sent/processed normally.

	21:30 – 21:45
	Tag authority services resolve all pending requests to a state of “Dead”, listing all approval parties that have not taken any action as passively denied.  Send out all of the usual messages to approval parties, etc. to indicate resolution.  All messages for all tags should be COMPLETE before 22:00.  Any e-Tag terminations required by procedures below should be terminated during this period.

	21:45 – 22:00
	Port all 1.7 tags to 1.8 format tags using the procedure described below

	22:00
	E-Tag 1.8 goes live!!!


Procedure for porting etag 1.7 tags to etag 1.8

Terminate all active tags containing data that can’t be sent via etag 1.8 XML messages.  Tags meeting this criteria are:

1. Any tag that  includes a scheduling entity of type TP

To terminate the tag, the tag authority will issue a PSE adjustment for the tag (listing the tag author as the request author) that sets the energy and transmission profiles to zero from 22:00 until the end of the tag.  The tag authority will not accept new requests on such tags (even after the cutover).  The PSE adjustments will be distributed normally, and will be automatically approved by the tag authority (approval status type will be set to “override” for all approval parties).

Create the 1.8 request state for all existing requests using this mapping:

	1.8 Request state
	1.7 Request state

	Approved
	Implemented

	Denied
	Dead/Pending (there should not be any pending requests at this point)


Create the 1.8 tag state using this mapping:

	1.8 Tag State
	Tags mapped to state

	Confirmed
	All tags where the tag creation request is implemented and the tag start time is in the future

	Implemented
	All tags where the tag creation request is implemented and the tag start time is in the present/past

	Denied
	All tags that have 1.7 request state of “dead” for the tag creation request, regardless of why that request went to “dead”.

	Pending
	There should be no tags mapped to this state

	Withdrawn
	There should be no tags mapped to this state

	Expired
	There should be no tags mapped to this state

	Cancelled
	There should be no tags mapped to this state

	Terminated
	There should be no tags mapped to this state


Set the current correction ID for all tags.  Set the current correction ID to be the maximum correction ID listed on any part of the tag.

Set the TimeClassification for all Requests.  The data is already present in E-Tag 1.7, so no translation is required.
