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NAESB Energy Provider Service Interface Standard Development Timeline & Assignments

General Information

1. Initial meeting: September 10, 2010
2. Bi-weekly meetings: Tuesdays 1p to 4p CT
3. All assigned writing and technical tasks due to NAESB by close of business day prior to meeting 
Assignments and Tasks

· Writing Tasks

· Introduction – Mary Zientara, Leonard Tillman (complete)
· Principles – Mary Zientara, Leonard Tillman (complete – needs review)
· Definitions – Mary Zientara, Leonard Tillman (complete – needs review)
· Appendix 

· Overview - Mary Zientara, Leonard Tillman (OpenADE doc introductory sections with diagrams) (complete)
· Use Cases – Steve Van Ausdall, Dave Mollerstuen (pending 3PDA completion) (February 15, 2011)
· Goals for the Capability of the Standard - Mary Zientara, Leonard Tillman (complete – needs review)
· Technical Tasks

· Selection of use cases – Steve Van Ausdall, Dave Mollerstuen (using 3PDA plus others identified in recommendation – see above) (Complete)
· Sequence diagrams and derivation of services – Marty Burns (pending finalization of use cases) (February 15, 2011)
· Define every operation (CRUD), inputs, outputs, attributes, behavior, and error cases (March 1, 2011)
· Services mapping

· Models – Steve Van Ausdall, Lynn Rodoni

· Review NISTIR 7628/ 3PDA and create a controls matrix – Marty Burns as liaison to CSWG and ASAP-SG

· Complete the design the RESTful and Web Services – John Teeter, Steve Van Ausdall, Dave Robin (pending finalization of use cases)
· Investigate Cyber Security protocol elements (pending finalization other Technical Tasks)
Process Deadlines

· EPSI v0.8: March 29, 2011
· Feedback within Task Force: through April 12, 2011
· Completion of Recommendation:  April 26, 2011
· 30 Day Formal Public Comment Period: through May 27, 2011
· Review and vote by REQ Executive Committee early June, 2011
· Ratification of Energy Provider Service Interface Standard, v1.0:  early July 2011
Other Considerations

· Plug-Fest of proposed Golden Unit Implementations: (TBD)
· Declaration of compliant, Golden Unit Implementations: (TBD)
· Discussion regarding the development test software to validate the design  (TBD)
· Discussion regarding the need for an ESPI Alliance (TBD)
· Participation Recruitment (on going)
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