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NAESB Energy Provider Service Interface Standard Development Timeline & Assignments

· Initial Meeting: September 10, 2010

· Bi-Weekly Meetings: Tuesdays 1p to 4p CT; next meeting October 26th.

· Face to Face technical working meeting: Two days, week of October 6th and 7th, Houston @ Reliant

· Assigned Writing and Technical Tasks due to Jonathan Booe by close of business day prior to meeting 

· Writing Tasks

· Introduction – Mary Zientara, Leonard Tillman (complete)
· Principles – Mary Zientara, Leonard Tillman (complete – needs review)
· Definitions – Mary Zientara, Leonard Tillman (complete)
· Appendix 

· Overview - Mary Zientara, Leonard Tillman (OpenADE doc introductory sections with diagrams) (complete)
· Use Cases – Steve Van Ausdall, Dave Mollerstuen (pending 3PDA completion) (December 7, 2010)
· Goals for the Capability of the Standard- Mary Zientara, Leonard Tillman (complete – needs review)
· Technical Tasks

· Selection of use cases – Steve Van Ausdall, Dave Mollerstuen (using 3PDA plus others identified in recommendation – see above) (December 7, 2010)
· Sequence diagrams and derivation of services – Marty Burns (pending finalization of use cases) (December 21, 2010)
· Define every operation (CRUD), inputs, outputs, attributes, behavior, and error cases (need to hold a meeting to define this)
· Services mapping

· Models – Steve Van Ausdall, Lynn Rodoni

· Review NISTIR 7628/ 3PDA and create a controls matrix – Marty Burns as liaison to CSWG and ASAP-SG

· Complete the design the RESTful and Web Services – John Teeter, Steve Van Ausdall, Dave Robin

· Investigate Cyber Security protocol elements - 

· Develop test software to validate the design?? – Jonathan Booe

· Determine the need for an ESPI Alliance

· Participation Recruitment – Jonathan Booe (contact Charles Spirakis and Chad Maqlaque)
· EPSI v0.8: January 17, 2011

· Feedback within Task Force: through February 17, 2011

· Completion of Recommendation:  February 17, 2011

· 30 Day Formal Public Comment Period: through March 17, 2011
· Review and vote by REQ Executive Committee by end of March
· Ratification of Energy Provider Service Interface Standard, v1.0:  May 1, 2011

· Plug-Fest of proposed Golden Unit Implementations:

· Declaration of compliant, Golden Unit Implementations:

NAESB ESPI Task Force Schedule and Assignment List – November 23, 2010
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